Completion and handover certificates - September 2026

A1.3 — Health-centre WASH block, Dikwa, September 2026
A contractor built a WASH block with separate girls and boys latrines, a menstrual hygiene room and handwashing points at a primary health centre in Dikwa Ward 3, Dikwa LGA; the school or facility management committee signed the completion certificate.
Signed by the project engineer, the committee chair and the LGA water board representative.
Items checked against the bill of quantities; pump test and chlorination recorded.