

Emergency Nutrition Response — monthly report

Project: Emergency Nutrition Response

Reporting period: 2026-07-01 !' 2026-07-31

Section 1. Executive Summary

[Section content will be drafted from logframe, indicators, activities, and evidence.]

Section 2. Project Progress

[Section content will be drafted from logframe, indicators, activities, and evidence.]

Section 3. Indicator Progress

[Section content will be drafted from logframe, indicators, activities, and evidence.]

Section 4. Achievements

[Section content will be drafted from logframe, indicators, activities, and evidence.]

Section 5. Challenges

[Section content will be drafted from logframe, indicators, activities, and evidence.]

Section 6. Beneficiary Reach

[Section content will be drafted from logframe, indicators, activities, and evidence.]

Indicator Progress

NUT-01 — Caregivers receiving IYCF counselling (baseline 0, target 1500, achievement 142 caregivers, status DRAFT)

Compliance Checklist

[HIGH] 1 indicator update pending verification — OPEN

[HIGH] Only 1 evidence file uploaded — OPEN

Evidence Pack Index

- att.txt (ATTENDANCE_SHEET, VERIFIED, confidentiality INTERNAL)