

Final procurement and expenditure register - Grant EU-GH/2025/HD/0417

Lot 1 Delivery kits (24 sets): 3 quotations, award to lowest compliant bidder, delivered Nov 2025 - Aug 2

Lot 2 Solar vaccine fridges (24): 3 quotations, PO signed Oct 2025, installed Nov 2025 - Sep 2026; one sh

Lot 3 Training materials and printing: framework agreement, 4 call-offs.

Lot 4 Motorbike hire for supervision (Karaga): 3 months, Jan - Mar 2026.

Expenditure total EUR 1,712,400 against budget EUR 1,800,000 (95.1%). Balance EUR 87,600.

Signed: Finance officer and Project manager, 30 September 2026. Funded by the European Union.