

MNCH equipment handover certificates - June

Equipment handover certificates - June 2026

Kit contents: delivery set, newborn resuscitation set, fetal doppler, BP machine, weighing scales, delivery couch; solar fridge where indicated

Certificate 1: Lokori HC - kit received complete and installed; signed by facility in-charge and LOCHA logistics officer; USAID marking applied.

Certificate 2: Lokichar HC - kit received complete and installed; signed by facility in-charge and LOCHA logistics officer; USAID marking applied.

Certificate 3: Kainuk Disp - kit received complete and installed; signed by facility in-charge and LOCHA logistics officer; USAID marking applied.

Certificate 4: Lorugum HC - kit received complete and installed; signed by facility in-charge and LOCHA logistics officer; USAID marking applied.