

Final procurement and expenditure register - close-out

Activity: Turkana MNCH Strengthening Activity (illustrative award 72061526CA00012)

Period: 1 March - 31 August 2026

Lot 1 - MNCH equipment kits x14: three quotations obtained, awarded to lowest compliant bidder; PO MNCH-0

Lot 2 - Solar refrigerators x5: three quotations; PO MNCH-002; installed and repaired; USD 60,500

Lot 3 - CHV kits and MUAC tapes x220: three quotations; PO CHV-001; delivered; USD 41,200

Lot 4 - Training venues and consumables: framework agreements; USD 52,300

Total procured against close-out ledger: USD 318,000 (equipment USD 224,500 + CHV and training items).

Procurement file reviewed by Finance Manager; no exceptions; AOR consent letters on file for lots above t